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Attachment #1
Unit Manager's Meeting: 200 Aggregate Area/200 Area Operable Units

November 17, 1993

Meeting and Summary of Commitments and Agreements

1. SIGNING OF THE SEPTEMBER 200 AREA UNIT MANAGER'S MEETING MINUTES:

Meeting minutes were reviewed and approved with no changes. Unit Managers agreed to cancel the
October 1993 meeting due to a schedule conflict with the ER '93 Conference.

2. ACTION ITEM UPDATE. See Attachment 4 for status:

No Action Items open.

3. NEW ACTION ITEMS (INITIATED November 17,1993):

2AAMS.9	 Provide to Bill Lum any data to compare these slug tests to other tests. Action: Craig
Swanson.

4. INFORMATION ITEMS:

Status 200-BP-11 Operable Unit - Bob McLeod led a discussion concerning utilization of the
Data Quality Objective (DQO) process to facilitate RCRA/CERCLA integration for this operable
unit. The next DQO scoping meeting for this work plan will be held on December 7. In order
to expedite document- preparation, RL-is requesting that agreement be reached on all issues
relevant to specific document sections before preparation of that section is initiated. This process
would allow the work plan to be written in parallel with discussions. It is anticipated that four
months would be sufficient for document preparation including internal reviews and printing.

Chuck-Cline-indicated-thatEwlogy is writing procedures for clean closure for radiochemical and
chemical contamination.

• Status 200-UP-1 Operable Unit - Brian Innis provided the status of activities at this operable unit.
Reed Simpson provided a handout (see attachment #5) and an electronic copy of data to Dib
Goswami. Aquifer testing results used the Bauer and Rice method. Constant discharge tests
were performed but data has not yet been received.

Bruce Ford provided a status report on the vertical profiling activity (see attachment #6). This
activity is being performed to map the vertical extent of uranium and technicium-99 contaminant
plumes within the confined aquifer at 200-UP-1. He also discussed the methodology used to
conduct the tests and interpret the data. Tracer testing was employed to determine the percentage
of formation water vs. borehole storage in the samples. Tracer recovery information was utilized
to assess the representativeness of the sampling zone. Specific results of this testing are being
compiled in a comprehensive report that is-sti0heduied to be issued at the end of February, I994.
Detailed testing information is as follows:
- Well 299-W 19-18 is scheduled for vertical profile measurements during December.
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299 :.'1">-o was removed from the sampling grid as its proximity to an asbestos control
area and its proximity to U-Plant prohibited access.
Well 299-W22-22 was determined to be too far south to provide relevant data concerning the
contaminant plume; therefore, no vertical profiling is planned for this well.

Curt Wittreich discussed the need for the preparation of a nitrate treatability test plan. Originally
it was planned to utilize information from the nitrate treatability test for 100-HR-3 Operable Unit.
However, the groundwater characteristics in the two aquifers are too dissimilar to allow data from
100-HR-3 to be directly applied to 200-UP-1. EPA will set up a meeting to discuss this issue.

• Status of 200-ZP-1 - Dan Parker updated the status for activities at the 200-ZP-1 Operable Unit.

• Status 200-BP-5 Operable Unit - Dave Erb provided the status of the 200-BP-5 OU. He indicated
that the Treatability Test Plan would be delivered to the regulators on January 31, 1994.
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200 AREA GROUNDWATER
November 17, 1993

200-ZPA STATUS (OU TECHNICAL COORDINATOR: DAN PARKER)
• IRM Proposed Plan
• Pilot-Scale Test Well! Selection

200-UP-1 STATUS (OU TECHNICAL COORDINATOR: BRIAN INNIS)
• Work Plan

a• Characterization	 ^.
Vertical Profiling (Bruce Ford) ro

Aquifer Testing (Reed Simpson) 	 rt
• "freatability Test	 w

200-BP-5 STATUS (OU TECHNICAL COORDINATOR: DAVE ERB)
• Treatability Test Plan
• Groundwater Monitoring
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Attachment N4

Action Item Status List
Unit Manager's Meeting: 200 Aggregate Area/200 Area Operable Units

November 17, 1993

Item No.	 Action/Source of Action 	 Status
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Attachment #4b

Decisions/Agreements/Commitments

DECISIONS: The Integrated 200-BP-11 Operable Unit and 216-8-3 Main Pond
Closure/Postclosure Plan (DOE/RL-93-74) is currently scheduled to be
transmitted to the Regulators by April 30, 1994 per TPA milestone M-13-07. It
was decided by DOE, Ecology, and EPA to hold meetings between the parties to
"walk through" the data quality objective (DQO) process for the work/closure

-- - --	 pion. This DQ"u process is somewhat unique because an integrated RCRA past-
practice work plan and a RCRA TSD closure/postclosure plan is new to the
Hanford Site. The meetings have been beneficial, but are more involved and
are taking longer than originally planned. In consideration of the DQO
meetings, the work/closure plan has fallen behind schedule for WHC internal
review by December 1993, and thus further delays may jeopardize the TPA
milestone.

AGREEMENTS: The DOE, Ecology, and EPA agreed at the November 17, 1994 CERCLA
Unit Managers Meeting to continue with the DQO meetings for the Integrated
200-BP-11 Operable Unit and 216-B-3 Main Pond Closure/Postclosure Plan. It
was also agreed that the M-13-07 milestone date of April 30, 1994 would be
renegotiated based on the completion of the DQO meetings. A maximum of 172
days (5.7 months), as shown below, will be needed to submit the work/closure
plan to the Regulators.
Forty-five days to complete WHC Internal Draft of the work/closure plan for
WHC review.

1	 Thirty days for WHC review.
Thirty days to disposition WHC comments, incorporate comments, and prepare the

cry	 Predecisional Draft for submittal to the DOE.
M

Thirty days for DOE review.
n	 Thirty days to disposition DOE comments, incorporate comments, and prepare

y	 Draft A for submittal to Ecology and EPA.
Seven days to submit the Integrated 200-BP-11 Operable Unit and 216-B-3 Main
Pond Work/Closure Plan to Ecology and EPA.

COMMITMENTS: WHC will prepare a TPA Change Request to reassign the
work/closure plan submittal date. The DOE and/or Ecology will schedule a time
slot for presenting the TPA Change Request to the project managers at the
January or February 1994 Project Managers Meeting.

/Z /3— ^3
DOE Field 94ficil, Richland

U.S. Environnenta	 ^P r tection Agency

Washington	 to Depart ent of Ecology

Westinghouse Ra ford Coapany
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200-UP-1 Aquifer Testing

Status and Preliminary Results

FY 1993
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Aquifer Testing

Purpose: Support refinement of the
hydrogeologic conceptual model and
fill in numerical model data gaps

Objective:

1. Determine aquifer hydraulic
conductivities for the uppermost
aquifer

Testing Methods:

Slug tests, and

A

	 2 Constant rate discharge tests
00
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Planned Test-Well Locations
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Tested Wells

Proposed
Test Well

Test
Method

Well
Tested
(Y/N)

Alternate
Test Well

Reason for
Changing Test

well

299-Wll-10 Slug Y - -

299-W12-1 Slug Y - -

299-W14-10 Slug N W19-4 Screen Dogleg

299-W22-41 Discharge
/Slug

N/Y W11-10 Under RCRA
Assessment

699-35-70 Slug Y - -

699-37-82A Discharge
/Slug

N/Y W12-1 Insufficient
Water

699-38-70 Slug Y - -
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Preliminary Slug Test Results

Well Name Hydraulic
Conductivity

(ft/d)

299-Wit-10 6

299-W12-1 20

299-W14-10 No Result

299-W19-4 20

299-W22-41 15

699-35-70 175

699-37-82A 190

699-38-70 435*

*Suspect Result

Constant rate discharge tests are still being analyzed.
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2001-U P-1
VERTICA PROFILING

ACTIVITY'

STATU;O REPORT

B.H. Ford

Geosciences Function
Westinghouse Hanford Company	 0
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SAMPLING STATUS:

WELL WELL PRETEST WELL
MAINTENANCE ACTIVITIES TEST

299-W19-4 MAY 93 JULY 93 SEPTEMBER 93

WELL WELL WELL
299-VV19-8 INACCESSIBLE INACCESSIBLE INACCESSIBLE

OCTOBER 93
299-VV19-18 MAY 93 AUGUST 93 INCOMPLETE

SEPTEMBER 93
299-W22-22 MAY 93 AUGUST 93 INCOMPLETE

699-38-70 MAY 93 AUGUST 93 AUGUST 93

co
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BOREHOLE DIAMETER

ANNULUS \I L CASING DIAMETERR Ix ANNULUS
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End-Member Mixing Equation

Cm = aC2 + (1-a)C,
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VERTICAL PROFILE RESULT EVALUATION
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699-38-70 BOTTOM ZONE
(16-21' BWT)
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Proposed Schedule

Complete the review of all data collected to
date

12//31/93,

Attempt resampling of borehole 2-W19-18 12/93

Complete the review of 2-W19-18 results 2/28/93

ft

rD

a
00

O

CO



Distribution

Unit Manager's Meeting: 200 Aggregate Area/200 Area Operable Units
November 17, 1993

PaulPak ........................................... DOE-RL, ERD (A5-19)
DianeClark ..................................... DOE-RL, TSD/SSB (A5-55)
MaryHarmon .........................................	 DOE-HQ (EM-442)

Doug Sherwood ......................... 200 Aggregate Area Manager, EPA (135-01)
Brian Drost:-..- .::.	 USGS Su..............................	 ,	 PPorttoEPA
AudreeDeAngeles ..................................... PRC, Support to EPA

DibGoswami	 ......................................... WDOE (Kennewick)
LarryGoldstein ........................................... 	 WDOE (Lacey)

LynnAlbin ......................................	 Washington Dept. of Health

Curt Wittreich ........ 	 WHC (H6-03)
Mel Adams (Please route to:)

	
WHC (H6-01)

RichCarlson .........................................	 WHC (1-16-03)
M.J.Galgoul .........................................	 WHC (1-16-03)

L.D. Arnold .............................................. 	 WHC (132-35)
DianaSickle ..............................................	 WHC (116-27)
Chris Widrig-(Please route toa ................ PNL (K1-21)

WayneMartin ......................................... PNL (K1-19)
MarkHanson .......................................... PNL (K1-51)
RoyGephart .......................................... PNL (K1-22)
SteveSlate ........................................... PNL (K1-19)
JoanKeller ........................................... PNL (KI-21)
BenJohnson .......................................... PNL (K1-78)

Original Sent To: ADMINISTRATIVE RECORD: 200 AAMS and 216-B-3 Pond
System, Care of EPIC, WHC (H6-08)

Please inform Suzanne Clarke (946-3690) or Kay Kimmel (946-3692) of Mactec/Dames & Moore (B 1-42)
of deletions or additions to the distribution list.


	1.TIF
	2.TIF
	3.TIF
	4.TIF
	5.TIF
	6.TIF
	7.TIF
	8.TIF
	9.TIF
	10.TIF
	11.TIF
	12.TIF
	13.TIF
	14.TIF
	15.TIF
	16.TIF
	17.TIF
	18.TIF
	19.TIF
	20.TIF
	21.TIF
	22.TIF

